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1 EM-OT 102245 DOE-OP Old Town Demolition (OTD) DCM Planning JPH Cronin Contract awarded to the selected demo contractor in early 

December.  The contractor has begun preparing project 

documentation, which includes the planned project schedule, and 

continues with personnel training.  Document preparation and LBNL 

review will continue through March. Communication with California 

DTSC and Federal EPA regarding the historical non-radiological soil 

contamination adjacent to B52 slab and B16 and the contamination 

removal approval is continuing.

 23,535           23,535           5,433             4,717             5                          02/28/16

2 103225 DOE-OP Old Town Ph 2 DCM Planning JPH Cronin DOE has approved LBNL to begin planning for Phase 2.  Planning 

activities will begin with review of historical documents and lessons 

learned from Phase 1 planning efforts.  Following planning activities 

will continue with development of characterization approach and 

scope, development of Architect/Engineer scope and procurement 

documentation, and field investigations to support these 

development activities.

 -                 265                25                   -                 -                      01/00/00

2 EM-OT Total 23,535          23,800          5,458             4,717             5                          02/28/16

3 IGB 102340 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Presented project at the CD-1 IPR.  Responded to all comments and 

recommendations.  Soil vapor sampling and report has been 

completed and forward to DTSC.  Soil vapor risk analysis has been 

drafted and should be finalized by Jan. 20.  Received draft of Initial 

Study for CEQA and have received and resolved comments. 

Anticipate issuing for public review the first week in February.  The 

BSO has confirmed the proposed NEPA Strategy is to prepare a Cx. 

The draft of the Cx has been reviewed and comments provided.

The geotechnical report has been completed.  PED funding is in the 

FY15 budget and initial allocations have been received. 

Authorization to use pending CD-1 approval.

 1,365             1,365             1,145             -                 2                          01/00/00

4 none DOE-Const Integrated Genomics Bldg PED DCM Planning JPH Heffernan(blank)(blank)(blank)Funding of $1,988K is in place.  Authorization to proceed with PED is 

pending CD-1 approval, which is expected in February.  

 -                 1,988             -                 -                 1                          01/00/00

4 IGB Total 1,365             3,353             1,145             -                 3                          01/00/00

5 NRP 101533 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Installing seismic supports for 30” and 20” CT piping underway (50% 

complete).  4” CT circulation piping ongoing (84% complete).  Sand 

filter/ waterline piping installation underway (82% complete).  

Installation of pumps and piping drops down to the pumps nderway 

(95% complete).  Pump controls installation ongoing (55% 

complete).  Expansion tank installation and hookup underway (95% 

complete).  Anchor validation pending.  Temperature control panel 

wiring continued (85% complete).  Stack insulation underway (95% 

complete).  Joint development of generator fueling plan completed 

with Fire Marshal.  Installation of generator cables between 

generator and UPS switchgear ongoing (60% complete).  MVSG 

EVAP#1 approved 11/26/14, energized 12/1/14.  Startup forms 

submitted by MEP subcontractors are under review.  

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,980           18,621           92                   1                          04/30/15

6 101533 DOE-OP NERSC N8 Site Preparation DCM Const SS Haslam N8 site prep runs parallel path as N7 site prep.  2,519             2,086             255                296                1                          09/15/15

7 101533 DOE-OP NERSC N7 Site Prep-CRT DCM Const SS Haslam NTP for electrical work was provided January 12th, 2015. 18" cable 

tray is installed, 36" cable tray and panel installation has begun. 

Mechanical to be competitively bid in March by General Contractor.

 2,736             2,341             203                395                1                          06/01/15

7 NRP Total 25,235          24,407          19,079          783                3                          #############

8 SP2 (blank) Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan   1,103             1,103             1,103             -                 3                          01/00/00

9 (blank) DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan   9,680             9,680             9,680             -                 3                          01/00/00

10 (blank) ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                          07/31/12

11 100119 DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,734           10                   1                          04/30/14

12 (blank) DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton   1,152             1,152             1,152             -                 3                          01/00/00

13 (blank) OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin   225                -                 33                   -                 3                          01/00/00

13 SP2 Total 97,040          96,816          96,702          10                  16                       #############
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14 UTBF 100984 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Data system commissioning trend review is in progress.  The 90XR 

turntable wheel alignment is being handled as a warranty item.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,628           -                 3                          05/15/14

15 102063 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez   200                200                195                -                 3                          01/00/00

15 UTBF Total 15,900          15,900          15,823          -                 6                          05/15/14

16 (blank) 100155 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin 2nd Floor fit-ups for Life Sciences are ongoing and anticipated to 

finish in mid-March.  The casework, autoclave, and cold room 

installations are substantially complete.  Additional change order 

work and systems commissioning underway.  1st floor fit-ups for 

JCESR are in design, and work is planned to begin in February.  The 

3rd floor fit-ups are completed except for electrical work.  Moves to 

the building will start in late March or early April. 

 5,221             3,672             2,950             224                4                          04/30/15

17 101131 Non-Cap B30 SERC Moves & Fitups DCM Const KTH Galvez Planning equipment fit-ups and move logistics with researchers, 

movers, and engineers.  Fit-up bid & award is in progress.

 3,848             2,397             590                510                4                          01/00/00

18 102416 IGPP B53 Improvements (Old Town) DCM Close Out JPH Dovichi Awaiting EH&S environmental services approval to drain Bank 10 

transformer oil and dispose of transformer, which will then allow the 

removal of the existing conductors that had supplied power to B53, 

B27 and B17.

 686                662                540                -                 3                          01/00/00

19 102417 IGPP B86 HVAC Upgrade DCM A&E KTH Tully The Current Construction Directive Authorization (CDA) covers A&E 

Design.  Preliminary A&E Design is under review.   FY15 construction 

pending review of cost estimate and alignment with available 

funding.  A supplemental CDA will be submitted for approval prior to 

proceeding with construction.

 -                 2,818             144                -                 3                          09/30/14

20 103244 IGPP B70A R 4403 Lab Upgrade DCM A&E RCS Dovichi Design-build subcontract in place with design underway.  Demolition 

activities are planned to begin in February with construction planned 

for March - April.

 1,495             1,150             -                 345                4                          04/21/15

20 (blank) Total 11,250          10,699          4,223             1,079             18                       01/00/00

20

20 CONT 

TYPE

EXPLANATION

20 1                Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

20 2                Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

20 3                No contingency is currently available or remaining.

20 4                Contingency is held ouside of the project (not in TPC or Current Funding).

20 5                Management Reserve included; contingency is held outside of the project.
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